

## 2019 Residential Street Recon. / Lido & Balboa Traffic Pattern

Thank you for joining us! The meeting will begin momentarily.



### **Participants and Agenda**

#### Participants


- Capital Improvements Dept.
  - Kyle Pedigo Project Manager
  - Rachel Wood Deputy Director
  - Becky Diviney City Engineer
- Public Affairs Dept.
  - Stephanie Yates Engagement Coord.
- Public Works Inspections
  - Stephany Trammell Public Works Inspector

#### Agenda

- Introductions
- Virtual Community Reminders
- Background/Why We Are Here
- Meeting Presentation
- Questions and Feedback

## **Virtual Community Meeting Reminder**

- All attendees are muted
- All attendees videos are disabled
- Short presentation by staff
- Questions
  - Q&A Questions will be answered at the end of the presentation in the order they are received, and will only display in the Q&A after they are answered
  - Select "Raise Hand" to request to speak –For people wishing to verbally ask a question, those questions will be answered at the end of the presentation. If you raise your hand, the presenter will call your name and you will need to unmute after you have been called on to ask your question
- Presentation will be available at www.cityofdenton.com/virtualcommunitymeeting







#### Background/Why We Are Here

- Lido Way and Balboa Court are both being reconstructed as part of the 2019 Residential Street Reconstruction Package
  - Construction will start 7/20
- Both streets lack an outlet and end in cul-de-sacs which presents a challenge in detouring traffic
- During construction, both streets will handle two directions of traffic on a single lane
- This discussion is being held to add clarification to the traffic pattern

## **Construction PH I**

- Work-Flow
  - Driveway & curb section replacement on both sides
    - 7/21 8/12
  - Pavement replacement PH I
    - 8/13 8/25
  - Pavement replacement PH II
    - 8/27 9/14
  - Highlighted areas show planned areas widened for passing
- Approximate timeline of 1 month for full lane shutdowns



### **Construction PH II**

- This is the most efficient method for replacing the road on these streets
- Recommendations
  - Travel slowly in open lane
  - Person nearest a widened area or convenient pull-out should yield
  - Have patience both with workers and neighbors
  - Reach out ASAP if issues arise



#### **Stay Connected**

- Kyle Pedigo, Project Manager
  - <u>Kyle.Pedigo@cityofdenton.com</u> | (940) 349-8425
- Stephany Trammell, Public Works Inspector
  - <u>Stephany.Trammell@cityofdenton.com</u> | (940) 391-2956



# **Questions?**

